

Project Schedule
Hoosick Hillside Study
 CM No. 119-047

Task	Description	Month																			
		June				July				Aug				Sept				Oct			
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1	Initiation and Data Gathering			S																	
2	Existing Conditions Analysis																				
3	Public Workshops 1-2									S	PP			M	S						
4	Draft Design Concepts																			M	S
5	Public Workshop #3																				PP
6	Report and Implementation																				S

S Study Advisory Committee Meeting
 M Stakeholder Meeting
 P Public Meeting

